

CENTRAL FILE

13th Quarterly Report
of Progress on Interagency Agreement AA550-1A7-35
Biological Baseline Studies
Mid-Atlantic OCS

Between

Northeast Fisheries Center
National Marine Fisheries Service
National Oceanic and Atmospheric Administration
U. S. Department of Commerce

and

Bureau of Land Management
U. S. Department of Interior

For the Period
17 June - 16 September 1980

September 29, 1980

Report No. SHL80-20 (September 1980)

SUMMARY

The Finfish Task provided drafts of key sections of its final report (which should be completed within the next month) to BLM for immediate use.

Pathobiology Task was completed with the submission of 50 copies of the final report.

A. PROGRAM MANAGEMENT

R. Reid

Fifty copies of the Pathobiology final report were bound at Sandy Hook and sent to BLM, completing the activities of that task. It was decided that program management would remain at Sandy Hook for the duration of the contract, which will soon be completed with submission of the Finfish report.

B. DATA MANAGEMENT

A. Pacheco

No activities this quarter other than those of the Finfish task.

C. TASK ACCOMPLISHMENTS

1. Fisheries (T. Azarovitz)

Drafts of several sections of the final report were finished and sent to BLM for their immediate use. We expect to complete the final report within the next monthly reporting period.

2. Pathobiology (R. Murchelano)

BLM comments were incorporated into the final report. Fifty copies of the report were then submitted to BLM, returned to Sandy Hook for binding, and resubmitted. This Task is now completed.