

14th Quarterly Report
of Progress on Interagency Agreement AA550-IA7-35
Biological Baseline Studies
Mid-Atlantic OCS

Between

Northeast Fisheries Center
National Marine Fisheries Service
National Oceanic and Atmospheric Administration
U. S. Department of Commerce

and

Bureau of Land Management
U. S. Department of Interior

For the Period
17 September - 16 December 1980

January 7, 1981

Report No. SHL81-1 (January 1981)

SUMMARY

The Finfish Task completed its draft final report. The report was reviewed by program management and other staff, and is now being revised for submission to BLM.

A. PROGRAM MANAGEMENT

R. Reid

The Finfish Task draft final report was received and reviewed by Dr. Sindermann and Mr. Reid, and comments were returned to Mr. Azarovitz.

B. DATA MANAGEMENT

A. Pacheco

No activities this quarter.

C. TASK ACCOMPLISHMENTS

1. Fisheries (T. Azarovitz)

The draft report was completed and reviewed by Northeast Fisheries Center staff this quarter. Editorial suggestions are now being incorporated into the draft, and it will be forwarded to BLM in the near future.