

CENTRAL FILE

Report on 35th Month Activities
Interagency Agreement AA550-IA7-35
Biological Baseline Studies
Mid-Atlantic OCS

Between

Northeast Fisheries Center
National Marine Fisheries Service
National Oceanic and Atmospheric Administration
U. S. Department of Commerce

and

Bureau of Land Management
U. S. Department of Interior

For the Period
17 April - 16 May 1980

Report No. SHL-80-11 (May 1980)

A. PROGRAM MANAGEMENT

No activities this month. BLM is still considering our question concerning number of copies of the Pathobiology final report which must be submitted to BLM.

B. DATA MANAGEMENT

No activities this month.

C. TASK ACCOMPLISHMENTS

1. Finfish

Programming problems with the coastal plots have been solved and all necessary outputs have been generated. We anticipate submitting a draft final report by the end of the next reporting period.

2. Ichthyoplankton

Fifty copies of the approved final report were sent to BLM. This completes the obligations of this task under contract with BLM.

3. Pathobiology

We are still waiting for BLM comments on our final report.