

# CENTRAL FILE

Report on 44th Month Activities  
Interagency Agreement AA550-IA7-35  
Biological Baseline Studies  
Mid-Atlantic OCS

Between

Northeast Fisheries Center  
National Marine Fisheries Service  
National Oceanic and Atmospheric Administration  
U. S. Department of Commerce

and

Bureau of Land Management  
U. S. Department of Interior

For the Period  
17 January - 16 February 1981

Report No. SHL-81-08 (February 1981)

A. PROGRAM MANAGEMENT

No activities this month.

B. DATA MANAGEMENT

No activities this month.

C. TASK ACCOMPLISHMENTS - Finfish

Two copies of the draft final report were submitted to BLM for review.