

Report on 50th Month Activities  
Interagency Agreement AA550-IA7-35  
Biological Baseline Studies  
Mid-Atlantic OCS

between

Northeast Fisheries Center  
National Marine Fisheries Service  
National Oceanic and Atmospheric Administration  
U. S. Department of Commerce

and

Bureau of Land Management  
U. S. Department of Interior

For the Period  
17 July-16 August 1981

A. PROGRAM MANAGEMENT

We contacted the COAR, who said that review of the Finfish report would be completed very soon.

B. DATA MANAGEMENT

No activities this month.

C. TASK ACCOMPLISHMENTS-FINFISH

We are still awaiting BLM review of our final report.