

26th Quarterly Report  
of Progress on Interagency Agreement AA550-IA7-35  
Biological Baseline Studies  
Mid-Atlantic OCS

Between

Northeast Fisheries Center  
National Marine Fisheries Service  
National Oceanic and Atmospheric Administration  
U. S. Department of Commerce

and

Bureau of Land Management  
U. S. Department of Interior

For the Period  
17 September - 16 December 1983

Report No. SH-84-01

A. PROGRAM MANAGEMENT

R. Reid

We discussed the Finfish final report with the Acting Chief, Environmental Studies Section, MMS. MMS will attempt to complete its review of this report early in calendar 1984.

B. DATA MANAGEMENT

A. Pacheco

No activities this quarter.

C. TASK ACCOMPLISHMENTS-FINFISH

The revised final report is under MMS review, and we are awaiting their comments. The task leader discussed the report with Dave Bornholt of the New York Office of MMS.