

CENTRAL FILE

Report on 32nd Month Activities
Interagency Agreement AA550-IA7-35
Biological Baseline Studies
Mid-Atlantic OCS

Between

Northeast Fisheries Center
National Marine Fisheries Service
National Oceanic and Atmospheric Administration
U. S. Department of Commerce

and

Bureau of Land Management
U. S. Department of Interior

For the Period
17 January - 16 February 1980

Report No. SHL-80-07 (February 1980)

A. PROGRAM MANAGEMENT

No activities this month.

B. DATA MANAGEMENT

No activities this month.

C. TASK ACCOMPLISHMENTS

1. Fisheries:

During the January 16 - February 15, 1980 reporting period, significant progress was made on producing the graphical displays for the length frequency data. Plot files for all 22 species (by stratum set and season) have been produced. Producing the actual histograms is now underway. Progress has also been made on producing plot files for coastline plotting, and for weight and number per hour graphing (XY). Completion is still scheduled for early May and no delays are anticipated.

2. Ichthyoplankton:

The approved final report is now being printed and bound and will be submitted shortly.

3. Pathobiology:

Our draft final report is still under BLM review.