

Report on 40th Month Activities
Interagency Agreement AA550-IA7-35
Biological Baseline Studies
Mid-Atlantic OCS

Between

Northeast Fisheries Center
National Marine Fisheries Service
National Oceanic and Atmospheric Administration
U. S. Department of Commerce

and

Bureau of Land Management
U. S. Department of Interior

For the Period
17 September - 16 October 1980

Report No. SHL-80-22 (October 1980)

A. PROGRAM MANAGEMENT

We discussed submission of the draft Finfish final report with COAR.

B. DATA MANAGEMENT

No activities this month.

C. TASK ACCOMPLISHMENTS

Finfish

The draft final report has been completed. It is now under in-house review, and will be forwarded to BLM shortly.