

19th Quarterly Report
of Progress on Interagency Agreement AA550-IA7-35
Biological Baseline Studies
Mid-Atlantic OCS

Between

Northeast Fisheries Center
National Marine Fisheries Service
National Oceanic and Atmospheric Administration
U. S. Department of Commerce

and

Bureau of Land Management
U. S. Department of Interior

For the Period
17 December 1981 - 16 March 1982

March 31, 1982

Report No. SH-82-08

A. PROGRAM MANAGEMENT

R. Reid

No activities this quarter.

B. DATA MANAGEMENT

A. Pacheco

No activities this quarter.

C. TASK ACCOMPLISHMENTS

We neared completion of our revision to the draft final report. The report will be reviewed by our Center editor, and we now plan to resubmit it to BLM by the end of April.