

Report on 58th Month Activities
Interagency Agreement AA550-IA7-35
Biological Baseline Studies
Mid-Atlantic OCS

Between

Northeast Fisheries Center
National Marine Fisheries Service
National Oceanic and Atmospheric Administration
U. S. Department of Commerce

and

Bureau of Land Management
U. S. Department of Interior

For the Period
17 March - 16 April 1982

A. PROGRAM MANAGEMENT

No activities this month.

B. DATA MANAGEMENT

No activities this month.

C. TASK ACCOMPLISHMENTS-FISHERIES

We have completed the revision of our final report. The report is undergoing a final internal review, and will be submitted to BLM in May.