

24th Quarterly Report
of Progress on Interagency Agreement AA550-A17-35
Biological Baseline Studies
Mid Atlantic OCS

Between

Northeast Fisheries Center
National Marine Fisheries Service
National Oceanic and Atmospheric Administration
U. S. Department of Commerce

and

Bureau of Land Management
U. S. Department of Interior

For the Period
17 March - 16 June 1983

June 24, 1983

A. PROGRAM MANAGEMENT

R. Reid

No activities this quarter.

B. DATA MANAGEMENT

A. Pacheco

No activities this quarter

C. TASK ACCOMPLISHMENTS-Finfish

The revised final report was received by BLM during the previous quarter. It is now under review, and we are awaiting BLM comments.