

Report on 79th Month Activities
Interagency Agreement AA550-IA7-35
Biological Baseline Studies
Mid-Atlantic OCS

Between

Northeast Fisheries Center
National Marine Fisheries Service
National Oceanic and Atmospheric Administration
U. S. Department of Commerce

and

Bureau of Land Management
U. S. Department of Interior

For the Period
17 December 1983 - 16 January 1984

Report No. SHL-84-02

A. PROGRAM MANAGEMENT

R. Reid

No activities this month.

B. DATA MANAGEMENT

A. Pacheco

No activities this month.

C. TASK ACCOMPLISHMENTS-FINFISH

The revised final report is under MMS review, and we are awaiting their comments.