

Scheduling Worksheet for Stock Assessments.

date: June 25, 2015

Basis for entries in Table: May 2015 NRCC meeting

2014: 1st half		2014: 2nd half	
1	N. shrimp - SARC 58, Jan. 27-31	GOM haddock - SARC 59, July 15-18	
2	Tilefish - SARC 58	Scallops - SARC 59	
3	Butterfish - SARC 58		
4			
5	(GB YT Alternative - April 14-19, WH)	(Pollock, GOM winter fl, GB winter fl, Aug 11-13, Oper. Assessment Process)	
6	(Model Review - May 19-23)		
7	(TRAC - EGB cod, EGB haddock, GB YT) June 23 -27, WH	(GOM cod, Aug. 28-29, Oper. Assessment)	
8			
9	(Updates: Bluefish, BlkSeaBass [data update; research report], Scup [data update], Fluke [data update], Mackerel [data update, research plan]), squids [data update])	(Updates: Dog [data update], skates, hakes [silver, red, offshore])	
2015: 1st half		2015: 2nd half	
1	Scup - SARC 60, June 2-5 , might be done with incomplete 2014 data		
2	Bluefish - SARC 60 June 2-5 , might be done with incomplete 2014 data		
3			
4		(20 Groundfish Stocks, Operational Assessment, Sept.14-18; AOP: July 22??)	
5	(ASMFC - Lobster peer review - June 2015)		
6	(Scallop Survey Methods- March 17-19, New Bedford)	(ASMFC - Weakfish)	
7	(Herring, Operational Assessment, April; AOP: Dec.2014)		
8	(TRAC - EGB cod, EGB haddock, GB YT - July 7-9, St. Andrews, Canada)		
9	(Protected species: Program Review - April 13- ,2015)		
10	(Updates: BlkSeaBass [data update],Fluke, surfclam [data update], Dog, skates, OQ [data update])		
	(Mackerel [data update], butterfish [data update], tilefish [data update], squids [data update])		
2016: 1st half		2016: 2nd half	
1	Monkfish - SARC 61, mid-July	Mackerel - SARC 62, Nov./Dec	
2		Black sea bass - SARC 62, Nov./Dec	
3			
4			
5	(TRAC - EGB cod, EGB haddock, GB YT - Date TBD)		
6		(<i>cod stock structure - contingent on progress w/ 3-step plan and integration w/ DFO</i>)	
7	(Cumul. Discard Methodology - March)		
8	(Ecosystem Applications, Management, Habitat : Program Review - DATE TBD)		
9	(Updates: skates, Fluke [data update], ocean quahog [data update], Dog [data update], surfclam [data update], butterfish [data update], tilefish [data update] ,squids [data update], scup [data update])		
2017: 1st half		2017: 2nd half	
1	<i>surfclam - SARC 63 (requested for early in the year)</i>		
2	<i>ocean quahog (with limited TORs) - SARC 63 (Center wants to separate these 2 clam assessments)</i>		
3	<i>red hake - (not clear if there will be an additional SARC in 2017)</i>	(20 Groundfish Stocks, Operational Assessment, Date: TBD)	
4	<i>N. shrimp -(contingent on development of a viable population model)</i>	(MRIP transition)	
5	<i>Multispecies Groundfish Model</i>		
6			
7			
8	(TRAC - EGB cod, EGB haddock, GB YT - Date TBD)		
9	(ASMFC - Sturgeon)		
10	(Updates: skates, dogs, BSB [data update], Fluke [data update], ocean quahog [data update], butterfish [data update], tilefish [data update] ,squids [data update], scup [data update].)		

Key:

Italics = Under consideration, but not officially scheduled.

"()" = not in the SARC process.

Cells filled with gray = work completed.