

Scheduling Worksheet for Stock Assessments.

date: June 7, 2016

Basis for entries in Table: May 2016 NRCC meeting + followup with staffs

2015: 1st half		2015: 2nd half	
1	Scup - SARC 60, June 2-5 , might be done with incomplete 2014 data		
2	Bluefish - SARC 60 June 2-5 , might be done with incomplete 2014 data		
3			
4			(20 Groundfish Stocks, Operational Assessment, Sept.14-18; AOP: July 22??)
5	(ASMFC - Lobster peer review - June 2015)		
6	(Scallop Survey Methods- March 17-19, New Bedford)		
7	(Herring, Operational Assessment, April; AOP: Dec.2014)		
8	(TRAC - EGB cod, EGB haddock, GB YT - July 7-9, St. Andrews, Canada)		
9	(Protected species: Program Review - April 13- ,2015)		
10	(Updates: BlkSeaBass [data update],Fluke, surfclam [data update], Dog, skates, OQ [data update])		
	(Mackerel [data update], butterfish [data update], tilefish [data update], squids [data update])		
2016: 1st half		2016: 2nd half	
1	Surfclam - SARC 61, July 19-21		Black sea bass - SARC 62, Nov. 29 - Dec. 2
2			Witch Flounder - SARC 62
3	Black sea bass stock structure TOR-1 (SSC review, Feb. 23)		
4	(Monkfish - Operational Assessment - June 20)		
5			(Cumul. Discard Methodology - Nov. 7-9, Gloucester MA)
6	(TRAC - EGB cod, EGB haddock data update, GB YT - July 12-14, Woods Hole)		(Research Topic: Retrospective Patterns)
7	(ASMFC - Weakfish)		
8	(Ecosystem Applications, Management, Habitat : Program Review - June 6-10)		
9	(Assessment Updates: skates, summer flounder)		
	(Data Updates: mackerel, black sea bass, bluefish, ocean quahog, dogfish , surfclam, butterfish, tilefish ,longfin and shortfin squid, scup)		
2017: 1st half		2017: 2nd half	
1	Ocean Quahog - SARC 63, Feb. 21-23		
2			
3	(Golden tilefish - Assessment Update with SSC review, Mar. 1)		(20 Groundfish Stocks, Operational Assessment, Date: Sept.TBD)
4			
5	(TRAC - EGB cod, EGB haddock, GB YT - Date TBD)		
6	(Cod stock structure - NOT in the SAW/SARC process)		(Mackerel - Date and Process still TBD)
7	(SEDAR - Blueline tilefish)		
8	(ASMFC - Sturgeon, River herring)		
9	(Economics and Social Sciences : Program Review - Date TBD)		
10	(Assessment Updates: skates, Golden tilefish, butterflyfish, longfin squid, bluefish)		
11	(Data Updates: hakes , mackerel, summer flounder, black sea bass, ocean quahog, surfclam, dogfish, shortfin squid, scup)		
2018: 1st half		2018: 2nd half	
1	Sea scallop - SARC 64, Date TBD		MRIP Stage 1 (Omnibus approach on Methods; CIE review; Date TBD)
2	Atl. Herring - SARC 64		
3			MRIP Stage 2 (Multiple assessment updates; SSC review; Date TBD)
4			
5			
6			
7	(ASMFC - Shad)		
8	(TRAC - EGB cod, EGB haddock, GB YT - Date TBD)		
9	(Assessment Updates: skates , summer flounder, scup, dogfish)		
10	(Data Updates: hakes, mackerel, black sea bass, bluefish, ocean quahog, surfclam, butterfish, golden tilefish ,longfin and shortfin squid)		

Key:

Italics = Under consideration, but not officially scheduled.

"()" = not in the SARC process.

Cells filled with gray = work completed.